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Background 

 

 On September 8, 2011 San Diego was subjected to a regional power outage. 

 Public Utilities Department’s facilities were affected.   

 Sewage released from two of the major pump stations.  

 Wastewater Pump Stations meet all current EPA requirements for power 
redundancy (two independent power feeds from SDG&E). 

 To prevent future re-occurrences, on site backup diesel fueled power 
generators will be provided. 
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Facilities To Receive Generators 

 

The facilities will receive 2MW portable generator units: 

 Pump Station (PS) 1, 

 Pump Station 64,  

 Pump Station 65,  

 Penasquitos Pump Station,  

 North City Water Reclamation Plant(NCWRP)  

 

 Environmental Monitoring and Technical  Services (EMTS) Laboratory will 
receive a skid mounted 400KW generator. 
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Facility Locations  
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PS 65 

PS 64 

NCWRP 

PENASQUITOS  

PS  

PS 1 

EMTS 



Major Project Components 

 

 

 Purchase of the seven (7) portable 2 MW generators and associate 
transformers and cables through the National Joint Powers Alliance (NJPA). 

 

 Select Design-Build contractor to provide a permanent connection for the 
purchased generators as well as one (1) 400KW skid mounted generator 
for the EMTS laboratory. 
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Permanent Installation 

 

Selected Design/Build contractor will: 

 Install concrete pads for mounting the generators; 

 Install transformers, conduits and cables underground; 

 Install Automatic Transfer Switches - controls respond to electrical outage 
within minutes;  

 Provide diesel fuel storage tanks for up to three (3) days; and 

 Install necessary circuit breakers at existing facilities for generator 
connection. 

The 2MW generators will be portable and will be able to relocate on short notice. 
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Total Project Cost 

 

 

 

 Purchase of the 7 generators, five transformers,  

 and required cables through the NJPA                                      $ 7,900,000 

 Permanent Installation of the 8 generators                                $ 4,600,000 

 Contingency for possible APCD control upgrades                        $ 3,800,000 

 Admin. Costs                                                                          $   450,000 

 

                                  ESTIMATE  TOTAL PROJECT COST             $ 16,750,000 
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Schedule 

 

 Purchase of the 7 generators, five transformers,  

 and required cables through the NJPA    May 2012 

 

 Permanent installation of the 8 generators                     July 2013 
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Thank You 


